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Assistant Director, Research and Reports 16 October 1957
Chief, Geographic Research

Chief, Cartography Division

Reviged estimate on EAps requested for Admiral Layton

1. Tbe following is the current status of the 4 maps you
requested for Admiral Layton:

8, Leos - Cambodia - Horth and South Vietnam {Administra-
tive Divisions). This map hes been prepared at a scale of
1:2,500,000 and completed in 117 man-hours. It is expected
beck from reproduction approximately 25 October.

b. Terrain Map of Lacs - map scale 1:2,500,000. 'The
basic compilation material hes been completed with approximately
150 man-bours estimeted to complete the terrain. Estimated
completion date is 30 December 1957.

¢. Terrain Map of Southesst Asig - map seale 1:6,000,000.
Bue to the pressure of commitaents in the Terrain Section, no
work bas been done to present. Estimated completion date ig
approximately 15 February 1953,

4. Terrsin Map of Indogesia - map scale 1:8,000,000.
This map is approximately Lo% completed and will require an
additional 100 Zan-howrs. Anticipate 30 November as the
earliest possible completion date.

2. JInasmuch g8 the terrain ic requested on 3 of the 4 maps,
8 eritical scheduling problea exists. Each of these must be done at
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Assistant Director, Research and Rzports 16 October 1957
TERU : Chief, Geographic Research

Chief, Cartography Division

Revised estimate on meps requested for Admiral Lsyton

1. The following is the current status of the 4 waps you
requested for Admiral layton:

&. laos - Csmbodia - North snd South Vietnam (Administra-
tive Divisions). This map hes been prepared at a scale of
112,500,000 and completed in 117 man-hours. It is expected
beck from reproduction approximately 25 October.

b, Terrainm Mup of Lacs - map scale 1:2,500,000. The
basic compilation material hes been completed with approximately
150 man~-hours estimeted to complete the terrsin. Bstimated
completion dute iz 30 Decewber 1957.

¢. Terrain Map of Southesst Asia - mep seale 1:6,000,000.
Due to the pressure of commitments in the Terrain Beetion, no
work has been dope to present. Estimated completion date 1s
epproximately 15 February 1958,

d. Terrain Map of Indopesis - map scale 1:8,000,000.
This map is approximataly LO¥ completed and will require an
sdditional 100 men-hours. Anticipste 30 Wovember as the
earliest possible completion date.

2. Inssmuich the terrain i& requested on 3 of the & maps;
a eritiecal se 158g provlem 2xirts, Each of these must be done at
the expense of lopg-repge comalitted NIS Chapter I requirements. We
ars currently applying regular overtime in the Terrain Section to
meet the earliest posaidle completion dates.
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